Project Overview

As of September 7, 2010

Hard Road — Phase A, Sawmill Road to
just west of Smoky Row Road

Current conditions on Hard Road - Phase A segment

Description and Benefits: Phases A, B and C will
widen Hard Road from two lanes to five between
Sawmill Road and State Route 315. Phase A is approx-
imately 1.2 miles in length. Planned improvements
include curbs, gutters, sidewalks, street lighting, storm
sewer, traffic signals, signs, pavement markings and
bike lanes. With an increase in residential develop-
ment, widening of Hard Road was deemed necessary
in order to decrease traffic congestion and facilitate its
movement, provide pedestrians and bicyclists with a
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safer pathway and improve the infrastructure within
the corridor.

Schedule:

Begin design, autumn 2010; begin right of way acquisition, summer
2011; begin utility relocation, summer 2012; begin construction, spring
2015; complete construction, autumn 2016.

Estimated Costs:

Design $1,200,000
Right-of-way acquisition TBD
Utility relocation 340,000
Construction and inspections 9,324,000

(Construction funding: MORPC Federal-80%, Local-20%)

Contact Information:

City of Columbus Project Manager for design:
Drew Bobay, P.E., tel. (614) 645-6068
Designer: URS Corporation

Construction Contractor: TBD.
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